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2. Designer’s Supplemental Instructions
3. Request for Proposal
4. Contract Change
5. Contract Change Detailed Breakdown — SAMPLES
6. Contract Change Detailed Breakdown — General Contractor (GC)
7. Contract Change Detailed Breakdown — Subcontractor (SUB)

END OF SECTION 012600
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SECTION 013100 - COORDINATION

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY
A. This Section includes administrative provisions for coordinating construction operations
on Projects including, but not limited to, the following:
1. Coordination Drawings.
2. Administrative and supervisory personnel.
3. Project meetings.
B. Each Contractor shall participate in coordination requirements. Certain areas of

responsibility will be assigned to a specific Contractor.

C. Related Sections include the following:
1. Division 1, Section 013200 "Schedules" for preparing and submitting
Contractor's Construction Schedule.
2. Articles 1.8.B and 1.8.C of Section 007213 "General Conditions" for
coordinating meetings onsite.
3. Article 5.4.H of Section 007213 "General Conditions" for coordinating Closeout

of the Contract.
1.3 COORDINATION

A. Coordination: Coordinate construction operations included in different Sections of the
Specifications to ensure efficient and orderly installation of each part of the Work.
Coordinate construction operations included in different Sections, which depend on each
other for proper installation, connection, and operation.

B. Coordination: Each Contractor shall coordinate its construction operations with those of
other contractors and entities to ensure efficient and orderly installation of each part of
the Work. Each Contractor shall coordinate its operations with operations included in
different Sections that depend on each other for proper installation, connection, and
operation.

1. Schedule construction operations in sequence required to obtain the best results
where installation of one part of the Work depends on installation of other
components, before or after its own installation.

2. Coordinate installation of different components with other Contractors to ensure
maximum accessibility for required maintenance, service, and repair.

COORDINATION 013100 -1
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3. Make adequate provisions to accommodate items scheduled for later installation.
4. Where availability of space is limited, coordinate installation of different

components to ensure maximum performance and accessibility for required
maintenance, service, and repair of all components including mechanical and
electrical.

C. Prepare memoranda for distribution to each party involved outlining special procedures
required for coordination. Include such items as required notices, reports, and list of
attendees at meetings.

1. Prepare similar memoranda for Owner and separate Contractors if coordination
of their Work is required.

D. Administrative Procedures: Coordinate scheduling and timing of required administrative
procedures with other construction activities and activities of other Contractors to avoid
conflicts and to ensure orderly progress of the Work. Such administrative activities
include, but are not limited to, the following:

Preparation of Contractor's Construction Schedule.
Preparation of the Schedule of Values.

Installation and removal of temporary facilities and controls.
Delivery and processing of submittals.

Progress meetings.

Preinstallation conferences.

Startup and adjustment of systems.

A o B o A

Project Closeout activities.

E. Conservation: Coordinate construction activities to ensure that operations are carried out
with consideration given to conservation of energy, water, and materials.

1. Salvage materials and equipment involved in performance of, but not actually
incorporated into, the Work. Refer to other Sections for disposition of salvaged
materials that are designated as Owner's property.

1.4 SUBMITTALS

A. Coordination Drawings: Prepare Coordination Drawings if limited space availability
necessitates maximum utilization of space for efficient installation of different
components or if coordination is required for installation of products and materials
fabricated by separate entities.

B. Key Personnel Names: Within fifteen (15) work days of starting construction operations,
submit a list of key personnel assignments including superintendent and other personnel
in attendance at Project site. Identify individuals and their duties and responsibilities; list
addresses and telephone numbers including home and office telephone numbers. Provide
names, addresses, and telephone numbers of individuals assigned as standbys in the
absence of individuals assigned to Project.

COORDINATION 013100 -2



Roof Replacement, Housing Unit 4
MO State Penitentiary
Jefferson City, Missouri Project Number 02113-01

1. Post copies of list in Project meeting room, in temporary field office, and by each
temporary telephone. Keep list current at all times.

1.5 PROJECT MEETINGS

A.

The Owner’s Construction Representative will schedule a Pre-Construction Meeting prior
to beginning of construction. The date, time, and exact place of this meeting will be
determined after Contract Award and notification of all interested parties. The
Contractor shall arrange to have the Job Superintendent and all prime Subcontractors
present at the meeting. During the Pre-Construction Meeting, the construction
procedures and information necessary for submitting payment requests will be discussed
and materials distributed along with any other pertinent information.

1. Minutes: Designer will record and distribute meeting minutes.

Progress Meetings: The Owner’s Construction Representative will conduct Monthly
Progress Meetings as stated in Articles 1.8.B and 1.8.C of Section 007213 “General
Conditions”.

1. Minutes: Designer will record and distribute to Contractor the meeting minutes.

Preinstallation Conferences: Contractor shall conduct a preinstallation conference at
Project site before each construction activity that requires coordination with other
construction.

1. Attendees: Installer and representatives of Manufacturers and Fabricators
involved in or affected by the installation and its coordination or integration with
other materials and installations that have preceded or will follow, shall attend
the meeting. Advise Designer and Construction Representative of scheduled
meeting dates.

2. Agenda: Review progress of other construction activities and preparations for
the particular activity under consideration including requirements for the
following:

a. Contract Documents

b. Options

c. Related RFIs

d. Related Contract Changes
e. Purchases

f. Deliveries

g. Submittals

h. Review of mockups

1. Possible conflicts

J. Compatibility problems
k. Time schedules

L. Weather limitations

COORDINATION 013100 -3
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10.
11.
12.
13.
14.

COORDINATION

e

Q2 o

-

X.

y.

Manufacturer's written recommendations
Warranty requirements

Compeatibility of materials

Acceptability of substrates

Temporary facilities and controls

Space and access limitations
Regulations of authorities having jurisdiction
Testing and inspecting requirements
Installation procedures

Coordination with other Work

Required performance results

Protection of adjacent Work

Protection of construction and personnel

Project Number 02113-01

Contractor shall record significant conference discussions, agreements, and
disagreements including required corrective measures and actions.

Reporting: Distribute minutes of the meeting to each party present and to parties
who should have been present.

Do not proceed with installation if the conference cannot be successfully

concluded.

Initiate whatever actions are necessary to resolve impediments to

performance of the Work and reconvene the conference at earliest feasible date.

Revise paragraph below if Project requires holding progress meetings at different
intervals. Insert special intervals such as "every third Tuesday" to suit special
circumstances.

Project name

Name and address of Contractor

Name and address of Designer

RFI number including RFIs that were dropped and not submitted

RFI description

Date the RFI was submitted

Date Designer's response was received

Identification of related DSI or Proposal Request, as appropriate

013100 -4
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PART 2 - PRODUCTS (Not Used)

PART 3 - EXECUTION (Not Used)

END OF SECTION 013100

COORDINATION

Project Number 02113-01
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SECTION 013115 - PROJECT MANAGEMENT COMMUNICATIONS

PART 1 - GENERAL

1.1

A.

1.2

RELATED DOCUMENTS

Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

Division 1, Section 013300 - Submittals

Division 1, Section 012600 — Contract Modification Procedures

SUMMARY

Project Management Communications: The Contractor shall use the Internet web based

project management communications tool, E-Builder® ASP software, and protocols

included in that software during this project. The use of project management
communications as herein described does not replace or change any contractual
responsibilities of the participants.

1. Project management communications is available through E-Builder® as provided
by "e-Builder®" in the form and manner required by the Owner.

2. The project communications database is on-line and fully functional. User
registration, electronic and computer equipment, and Internet connections are the
responsibility of each project participant. The sharing of user accounts is
prohibited

Support: E-Builder® will provide on-going support through on-line help files.

Copyrights and Ownership: Nothing in this specification or the subsequent
communications supersedes the parties’ obligations and rights for copyright or
document ownership as established by the Contract Documents. The use of CAD files,
processes or design information distributed in this system is intended only for the
project specified herein.

Purpose: The intent of using E-Builder® is to improve project work efforts by
promoting timely initial communications and responses. Secondly, to reduce the
number of paper documents while providing improved record keeping by creation of
electronic document files

Authorized Users: Access to the web site will be by individuals who are authorized
users.

PROJECT MANAGEMENT COMMUNICATIONS 013115 - 1
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1. Individuals shall complete the E-Builder New Company/User Request Form located at
the following web site: https://oa.mo.gov/facilities/vendor-links/contractor-forms.
Completed forms shall be emailed to the following email address: OA.FMDCE-
BuilderSupport@oa.mo.gov.

2. Authorized users will be contacted directly and assigned a temporary user
password.
3.  Individuals shall be responsible for the proper use of their passwords and access

to data as agents of the company in which they are employed.

F.  Administrative Users: Administrative users have access and control of user licenses and
all posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL
ITEMS IN THE DATABASE! Improper or abusive language toward any party or
repeated posting of items intended to deceive or disrupt the work of the project will not
be tolerated and will result in deletion of the offensive items and revocation of user
license at the sole discretion of the Administrative User(s).

G. Communications: The use of fax, email and courier communication for this project is
discouraged in favor of using E-Builder® to send messages. Communication functions
are as follows:

1.  Document Integrity and Revisions:

a.  Documents, comments, drawings and other records posted to the system
shall remain for the project record. The authorship time and date shall be
recorded for each document submitted to the system. Submitting a new
document or record with a unique ID, authorship, and time stamp shall be
the method used to make modifications or corrections.

b.  The system shall make it easy to identify revised or superseded documents
and their predecessors.

c.  Server or Client side software enhancements during the life of the project
shall not alter or restrict the content of data published by the system.
System upgrades shall not affect access to older documents or software.

2. Document Security:

a.  The system shall provide a method for communication of documents.
Documents shall allow security group assignment to respect the contractual
parties communication except for Administrative Users. DO NOT POST
PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN THE
DATABASE!

3. Document Integration:

a.  Documents of various types shall be logically related to one another and
discoverable. For example, requests for information, daily field reports,
supplemental sketches and photographs shall be capable of reference as
related records.

4. Reporting:

a.  The system shall be capable of generating reports for work in progress, and
logs for each document type. Summary reports generated by the system
shall be available for team members.

5. Notifications and Distribution:

PROJECT MANAGEMENT COMMUNICATIONS 013115 -2
03/20 (EB)
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a.

Document distribution to project members shall be accomplished both
within the extranet system and via email as appropriate. Project document
distribution to parties outside of the project communication system shall be
accomplished by secure email of outgoing documents and attachments,
readable by a standard email client.

6.  Required Document Types:

a.
b.

ocE g AT ER Mo A

RFI, Request for Information.

Submittals, including record numbering by drawing and specification
section.

Transmittals, including record of documents and materials delivered in hard
copy.

Meeting Minutes.

Application for Payments (Draft or Pencil).

Review Comments.

Field Reports.

Construction Photographs.

Drawings.

Supplemental Sketches.

Schedules.

Specifications.

Request for Proposals

Designer’s Supplemental Instructions

Punch Lists

H. Record Keeping: Except for paper documents, which require original signatures and
large format documents (greater than 82 x 11 inches), all other 82 x 11 inches
documents shall be submitted by transmission in electronic form to the E-Builder® web
site by licensed users.

a.

The Owner and his representatives, the Designer and his consultants, and
the Contractor and his Sub Contractors and suppliers at every tier shall
respond to documents received in electronic form on the web site, and
consider them as if received in paper document form.

The Owner and his representatives, the Designer and his consultants, and
the Contractor and his Sub Contractors and suppliers at every tier reserves
the right to and shall reply or respond by transmissions in electronic form
on the web site to documents actually received in paper document form.

The Owner and his representatives, the Designer and his consultants, and
the Contractor and his Sub Contractors and suppliers at every tier reserves
the right to and shall copy any paper document into electronic form and
make same available on the web site.

L. Minimum Equipment and Internet Connection: In addition to other requirements
specified in this Section, the Owner and his representatives, the Construction Manager
and his representatives, the Architect and his consultants, and the Contractor and his
sub-contractors and suppliers at every tier required to have a user license(s) shall be
responsible for the following:

PROJECT MANAGEMENT COMMUNICATIONS 013115-3
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1.

Project Number 02113-01

Providing suitable computer systems for each licensed user at the users normal

work location' with high-speed Internet access, i.e. DSL, local cable company's

Internet connection, or T1 connection.

Each of the above referenced computer systems shall have the following

minimum system? and software requirements:

a.  Desktop configuration (Laptop configurations are similar and should be
equal to or exceed desktop system.)

1)
2)
3)
4)
S)
6)
7)

8)

9

Operating System: Windows XP or newer

Internet Browser: Internet Explorer 6.01SP2+ (Recommend IE7.0+)
Minimum Recommend Connection Speed: 256K or above

Processor Speed: 1 Gigahertz and above

RAM: 512 mb

Operating system and software shall be properly licensed.

Internet Explorer version 7 (current version is a free distribution for
download). This specification is not intended to restrict the host server or
client computers provided that industry standard HTTP clients may access
the published content.

Adobe Acrobat Reader (current version is a free distribution for
download).

Users should have the standard Microsoft Office Suite (current
version must be purchased) or the equivalent.

PART 2 - PRODUCTS (Not Applicable)

PART 3 - EXECUTION (Not Applicable.)

END OF SECTION 013115

! The normal work location is the place where the user is assigned for more than one-half of his time working on this

project.

2 The minimum system herein will not be sufficient for many tasks and may not be able to process all documents
and files stored in the E-Builder® Documents area.

PROJECT MANAGEMENT COMMUNICATIONS 013115-4
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Payments to the Contractor shall be suspended if the Progress Schedule is not adequately
updated to reflect actual conditions.

The Contractor shall submit Progress Schedules to Subcontractors to permit coordinating
their Progress Schedules to the general construction Work. The Contractor shall
coordinate preparation and processing of Schedules and reports with performance of
other construction activities.

3.2 CONSTRUCTION PROGRESS SCHEDULE - BAR CHART SCHEDULE

A.

Bar-Chart Schedule: The Contractor shall prepare a comprehensive, fully developed,
horizontal bar chart-type Contractor’s Construction Schedule. The Contractor for general
construction shall prepare the Construction Schedule for the entire Project. The Schedule
shall show the percentage of work to be completed at any time, anticipated monthly
payments by Owner, as well as significant dates (such as completion of excavation,
concrete foundation work, underground lines, superstructure, rough-ins, enclosure,
hanging of fixtures, etc.) which shall serve as check points to determine compliance with
the approved Schedule. The Schedule shall also include an activity for the number of
“bad” weather days specified in Section 012100 — Allowances.

1. The Contractor shall provide a separate time bar for each significant construction
activity. Provide a continuous vertical line to identify the first working day of
each week.

a. If practical, use the same Schedule of Values breakdown for schedule
time bars.

2. The Contractor shall provide a base activity time bar showing duration for each
construction activity. Each bar is to indicate start and completion dates for the
activity. The Contractor is to place a contrasting bar below each original
schedule activity time for indicating actual progress and planned remaining
duration for the activity.

3. The Contractor shall prepare the Schedule on a minimal number of separate
sheets to readily show the data for the entire construction period.

4. Secure time commitments for performing critical elements of the Work from
parties involved. Coordinate each element on schedule with other construction
activities. Include minor elements involved in the overall sequence of the Work.
Show each activity in proper sequence. Indicate graphically the sequences
necessary for completion of related portions of the Work.

5. Coordinate the Contractor’s Construction Schedule with the Schedule of Values,
list of subcontracts, Submittal Schedule, progress reports, payment requests, and
other required schedules and reports.

6. Indicate the Intent to Award and the Contract Substantial Completion dates on
the schedule.

Phasing: Provide notations on the schedule to show how the sequence of the Work is

affected by the following:

1. Requirement for Phased completion

2. Work by separate Contractors

SCHEDULES — BAR CHART 013200-2
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Work by the Owner

Pre-purchased materials

Coordination with existing construction
Limitations of continued occupancies
Un-interruptible services

Partial Occupancy prior to Substantial Completion
Site restrictions

Provisions for future construction

Seasonal variations

Environmental control

C. Work Stages: Use crosshatched bars to indicate important stages of construction for each
major portion of the Work. Such stages include, but are not necessarily limited to, the
following:

L.

= 0 %© N Uk WD

—
—

12.

Subcontract awards
Submittals
Purchases
Mockups
Fabrication
Sample testing
Deliveries
Installation
Testing
Adjusting
Curing

Startup and placement into final use and operation

D. Area Separations: Provide a separate time bar to identify each major area of construction
for each major portion of the Work. For the purposes of this Article, a “major area” is a
story of construction, a separate building, or a similar significant construction element.

1.

Indicate where each construction activity within a major area must be sequenced
or integrated with other construction activities to provide for the following:

a. Structural completion.

b. Permanent space enclosure

c. Completion of mechanical installation

d. Completion of the electrical portion of the Work

€. Substantial Completion

SCHEDULES — BAR CHART 013200-3
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33 SCHEDULE OF SUBMITTALS

A.

Upon acceptance of the Construction Progress Schedule, prepare and submit a complete
schedule of submittals. Coordinate the submittal schedule with Section 013300
SUBMITTALS, the approved Construction Progress Schedule, list of subcontracts,
Schedule of Values and the list of products.

Prepare the schedule in chronological order. Provide the following information

1. Scheduled date for the first submittal

Related Section number

Submittal category

Name of the Subcontractor

Description of the part of the Work covered

Scheduled date for resubmittal

A o

Scheduled date for the Designer’s final release or approval

Distribution: Following the Designer’s response to the initial submittal schedule, print
and distribute copies to the Designer, Owner, subcontractors, and other parties required to
comply with submittal dates indicated.

L. Post copies in the Project meeting room and temporary field office.

2. When revisions are made, distribute to the same parties and post in the same
locations. Delete parties from distribution when they have completed their
assigned part of the Work and are no longer involved in construction activities.

Schedule Updating: Revise the schedule after each meeting or other activity where
revisions have been recognized or made. Issue the updated schedule concurrently with
the report of each meeting.

34 SCHEDULE OF INSPECTIONS AND TESTS

A.

Prepare a schedule of inspections, tests, and similar services required by the Contract
Documents.  Submit the schedule with (15) days of the date established for
commencement of the Contract Work. The Contractor is to notify the testing agency at
least (5) working days in advance of the required tests unless otherwise specified.

Form: This schedule shall be in tabular form and shall include, but not be limited to, the
following:

1. Specification Section number

Description of the test

Identification of applicable standards

Identification of test methods

Number of tests required

Time schedule or time span for tests

A o

Entity responsible for performing tests

SCHEDULES — BAR CHART 013200-4
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8. Requirements for taking samples
9. Unique characteristics of each service
C. Distribution: Distribute the schedule to the Owner, Architect, and each party involved in

performance of portions of the Work where inspections and tests are required.

END OF SECTION 013200
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SECTION 013300 - SUBMITTALS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for submittals required
for performance of the Work including the following:
1. Shop Drawings
2 Product Data
3 Samples
4. Quality Assurance Submittals
5 Construction Photographs
6 Operating and Maintenance Manuals
7 Warranties
B. Administrative Submittals: Refer to General and Supplementary Conditions other

applicable Division 1 Sections and other Contract Documents for requirements for
administrative submittals. Such submittals include, but are not limited to, the following:

1. Construction Progress Schedule including Schedule of Values
2. Performance and Payment Bonds
3. Insurance Certificates
4. Applications for Payment
5. Certified Payroll Reports
6. Partial and Final Receipt of Payment and Release Forms
7. Affidavit — Compliance with Prevailing Wage Law
8. Record Drawings
9. Notifications, Permits, etc.
C. The Contractor is obliged and responsible to check all shop drawings and schedules to

assure compliance with contract plans and specifications. The Contractor is responsible
for the content of the shop drawings and coordination with other contract work. Shop
drawings and schedules shall indicate, in detail, all parts of an Item or Work including
erection and setting instructions and integration with the Work of other trades.

D. The Contractor shall at all times make a copy, of all approved submittals, available on
site to the Construction Representative.

SUBMITTALS 013300 - 1
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1.3 SUBMITTAL PROCEDURES

A.

The Contractor shall comply with the General and Supplementary Conditions and other
applicable sections of the Contract Documents. The Contractor shall submit, with such
promptness as to cause no delay in his work or in that of any other contractors, all
required submittals indicated in Part 3.1 of this section and elsewhere in the Contract
Documents. Coordinate preparation and processing of submittals with performance of
construction activities. Transmit each submittal sufficiently in advance of performance
of related construction activities to avoid delay.

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other
submittals, and related activities that require sequential activity.

2. Coordinate transmittal of different types of submittals for related elements of the
Work so processing will not be delayed by the need to review submittals
concurrently for coordination.

a. The Designer reserves the right to withhold action on a submittal
requiring coordination with other submittals until all related submittals
are received.

Each drawing and/or series of drawings submitted must be accompanied by a letter of
transmittal giving a list of the titles and numbers of the drawings. Each series shall be
numbered consecutively for ready reference and each drawing shall be marked with the
following information:

Date of Submission

Name of Project

Location

Section Number of Specification
State Project Number

Name of Submitting Contractor

Name of Subcontractor

e o B

Indicate if Item is submitted as specified or as a substitution

1.4 SHOP DRAWINGS

A.

B.

SUBMITTALS

Comply with the General Conditions, Article 3.2.

The Contractor shall submit newly prepared information drawn accurately to scale.
Highlight, encircle, or otherwise indicate deviations from the Contract Documents. Do
not reproduce Contract Documents or copy standard information as the basis of Shop
Drawings. Standard information prepared without specific reference to the Project is not
a Shop Drawing.

Shop Drawings include fabrication and installation drawings, setting diagrams, schedules,
patterns, templates, and similar drawings including the following information:

1. Dimensions

013300 -2
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2. Identification of products and materials included by sheet and detail number
3. Compliance with specified standards
4. Notation of coordination requirements
5. Notation of dimensions established by field measurement
6. Sheet Size: Except for templates, patterns and similar full-size Drawings, submit

Shop Drawings on sheets at least 8'4”x11” but no larger than 24”x36”.

1.5 PRODUCT DATA

A.

B.

The Contractor shall comply with the General Conditions, Article 3.2.

The Contractor shall collect Product Data into a single submittal for each element of
construction or system. Product Data includes printed information, such as
manufacturer’s installation instructions, catalog cuts, standard color charts, roughing-in
diagrams and templates, standard wiring diagrams, and performance curves.

1. Mark each copy to show applicable choices and options. Where printed Product
Data includes information on several products that are not required, mark copies
to indicate the applicable information including the following information:

a. Manufacturer’s printed recommendations

b. Compliance with Trade Association standards

c. Compliance with recognized Testing Agency standards
d. Application of Testing Agency labels and seals

e. Notation of dimensions verified by field measurement
f. Notation of coordination requirements

2. Do not submit Product Data until compliance with requirements of the Contract
Documents has been confirmed.

1.6 SAMPLES

A.

B.

SUBMITTALS

The Contractor shall comply with the General Conditions, Article 3.2.

The Contractor shall submit full-size, fully fabricated samples, cured and finished as
specified, and physically identical with the material or product proposed. Samples
include partial sections of manufactured or fabricated components, cuts or containers of
materials, color range sets, and swatches showing color, texture, and pattern.

1. The Contractor shall mount or display samples in the manner to facilitate review
of qualities indicated. Prepare samples to match the Designer’s sample including
the following:

a. Specification Section number and reference
b. Generic description of the Sample

c. Sample source

o

Product name or name of the Manufacturer

013300-3
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e. Compliance with recognized standards
f. Availability and delivery time

2. The Contractor shall submit samples for review of size, kind, color, pattern, and
texture. Submit samples for a final check of these characteristics with other
elements and a comparison of these characteristics between the final submittal
and the actual component as delivered and installed.

a. Where variation in color, pattern, texture, or other characteristic is
inherent in the material or product represented, submit at least three (3)
multiple units that show approximate limits of the variations.

b. Refer to other Specification Sections for requirements for samples that
illustrate workmanship, fabrication techniques, details of assembly,
connections, operation, and similar construction characteristics.

c. Refer to other Sections for samples to be returned to the Contractor for
incorporation in the Work. Such samples must be undamaged at time of
use. On the transmittal, indicate special requests regarding disposition of
sample submittals.

d. Samples not incorporated into the Work, or otherwise designated as the
Owner’s property, are the property of the Contractor and shall be
removed from the site prior to Substantial Completion.

3. Field samples are full-size examples erected onsite to illustrate finishes, coatings,
or finish materials and to establish the Project standard.

a. The Contractor shall comply with submittal requirements to the fullest
extent possible. The Contractor shall process transmittal forms to
provide a record of activity.

1.7 QUALITY ASSURANCE DOCUMENTS

A.

B.

SUBMITTALS

The Contractor shall comply with the General Conditions, Article 3.2

The Contractor shall submit quality control submittals including design data,
certifications, manufacturer’s instructions, manufacturer’s field reports, and other quality-
control submittals as required under other Sections of the Specifications.

Certifications: Where other Sections of the Specifications require certification that a
product, material, or installation complies with specified requirements, submit a notarized
certification from the Manufacturer certifying compliance with specified requirements.

1. Signature: Certification shall be signed by an officer of the Manufacturer or
other individual authorized to contractually bind the Company.

Inspection and Test Reports: The Contractor shall submit the required inspection and test
reports from independent testing agencies as specified in this Section and in other
Sections of the Contract Documents.

Construction Photographs: The Contractor shall submit record construction photographs
as specified in this Section and in other Sections of the Contract Documents.
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1. The Contractor shall submit two (2) sets of prints, black and white, glossy;
87x10” size; mounted on 8'2”x11” soft card stock with left edge binding margin
for 3-hole punch.

2. The Contractor shall identify each photograph with project name, location,
number, date, time, and orientation.

3. The Contractor shall submit progress photographs monthly unless specified
otherwise. Photographs shall be taken one (1) week prior to submitting.

4. The Contractor shall take four (4) site photographs from differing directions and
a minimum of five (5) interior photographs indicating the relative progress of the
Work.

1.8 OPERATING AND MAINTENANCE MANUALS AND WARRANTIES
A. The Contractor shall submit all required manufacturer’s operating instructions,
maintenance/service manuals, and warranties in accordance with the General Conditions,

Article 3.5, and Supplementary Conditions along with this and other Sections of the
Contract Documents.
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PART 2 - EXECUTION

2.1 REQUIRED SUBMITTALS
A.  Contractor shall submit the following information for materials and equipment to be provided
under this contract.
TYPE OF SUBMITTAL
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013200 Project Schedule (Section X
3.1.1A)
013200 Schedule of Values (Section X
3.2.A.1.A)
033000 CAST-IN-PLACE CONCRETE | X X X X | X
055000 METAL FABRICATIONS X X
061600 SHEATHING X
061753 SHOP-FABRICATED WOOD | X X X X
TRUSSES
075423 THERMOPLASTIC X X[X [ X (X | X [X X [ X | X |[X
POLYOLEFIN ROOFING
076200 METAL FLASHINGS AND X | X X | X X
TRIM
077200 ROOF ACCESSORIES X [ X X
079200 JOINT SEALANTS X [X
088400 PLASTIC GLAZING X X [X

END OF SECTION 013300
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SECTION 013513.10 — SITE SECURITY AND HEALTH REQUIREMENTS (OA)
PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUBMITTALS

A. List of required submittals:
1. Materials Safety Data Sheets for all hazardous materials to be brought onsite.
2. Schedule of proposed shutdowns, if applicable.
3. A list of the names of all employees who will submit fingerprints for a background

check, and the signed privacy documents identified below for each employee.
PART 2 - PRODUCTS (Not Applicable)
PART 3 - EXECUTION
31 ACCESS TO THE SITE

A. The Contractor shall arrange with Facility Representatives to establish procedures for the
controlled entry of workers and materials into the work areas at the Facility.

B. The Contractor shall establish regular working hours with Facility Representatives. The
Contractor must report changes in working hours or overtime to Facility Representatives
and obtain approval twenty-four (24) hours ahead of time. The Contractor shall report
emergency overtime to Facility Representatives as soon as it is evident that overtime is
needed. The Contractor must obtain approval from Facility Representatives for all work
performed after dark.

C. The Contractor shall provide the name and phone number of the Contractor’s employee or
agent who is in charge onsite; this individual must be able to be contacted in case of
emergency. The Contractor must be able to furnish names and address of all employees
upon request.

D. All construction personnel shall visibly display issued identification cards.
3.2 FIRE PROTECTION, SAFETY, AND HEALTH CONTROLS

A. The Contractor shall take all necessary precautions to guard against and eliminate possible
fire hazards.
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1. Onsite burning is prohibited.
2. The Contractor shall store all flammable or hazardous materials in proper

3.3

containers located outside the buildings or offsite, if possible.

3. The Contractor shall provide and maintain, in good order, during construction fire
extinguishers as required by the National Fire Protection Association. In areas of
flammable liquids, asphalt, or electrical hazards, 15-pound carbon dioxide or 20-
pound dry chemical extinguishers shall be provided.

The Contractor shall not obstruct streets or walks without permission from the Owner’s
Construction Representative and Facility Representatives.

The Contractor’s personnel shall not exceed the speed limit of 15 mph while at the Facility
unless otherwise posted.

The Contractor shall take all necessary, reasonable measures to reduce air and water
pollution by any material or equipment used during construction. The Contractor shall
keep volatile wastes in covered containers, and shall not dispose of volatile wastes or oils
in storm or sanitary drains.

The Contractor shall keep the project site neat, orderly, and in a safe condition at all times.
The Contractor shall immediately remove all hazardous waste, and shall not allow rubbish
to accumulate. The Contractor shall provide onsite containers for collection of rubbish and
shall dispose of it at frequent intervals during the progress of the Work.

Fire exits, alarm systems, and sprinkler systems shall remain fully operational at all times,
unless written approval is received from the Owner’s Construction Representative and the
appropriate Facility Representative at least twenty-four (24) hours in advance. The
Contractor shall submit a written time schedule for any proposed shutdowns.

For all hazardous materials brought onsite, Material Safety Data Sheets shall be on site and
readily available upon request at least a day before delivery.

Alcoholic beverages or illegal substances shall not be brought upon the Facility premises.
The Contractor’s workers shall not be under the influence of any intoxicating substances
while on the Facility premises.

SECURITY CLEARANCES AND RESTRICTIONS

FMDC REQUIRED FINGERPRINTING FOR CRIMINAL BACKGROUND AND
WARRANTS CHECK

1. All employees of the Contractor are required to submit fingerprints to the Missouri
State Highway Patrol to enable the Office of Administration, Division of Facilities
Management, Design and Construction (FMDC) to receive state and national
criminal background checks on such employees. FMDC reserves the right to
prohibit any employee of the Contractor from performing work in or on the
premises of any facility owned, operated, or utilized by the State of Missouri for
any reason.
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The Contractor shall ensure all of its employees submit fingerprints to the Missouri
State Highway Patrol and pay for the cost of such background checks. The
Contractor shall submit to FMDC via email to FMDCSecurity@oa.mo.gov a list
of the names of the Contractor’s employees who will be fingerprinted and a signed
Missouri Applicant Fingerprint Privacy Notice, Applicant Privacy Rights and
Privacy Act Statement for each employee. All employees of the Contractor
approved by FMDC to work at a State facility must obtain a contractor ID badge
from FMDC prior to beginning work on-site, unless the Director of FMDC, at the
Director’s discretion, waives the requirement for a contractor ID badge. The
Contractor and its employees must comply with the process for background checks
and contractor ID badges found on FMDC’s website at: https://oa.mo.gov/fmdc-
contractor-id-badges.

Pursuant to section 43.540, RSMo, FMDC participates in the Missouri Rap Back
and National Rap Back programs as of August 28, 2018. This means that the
Missouri State Highway Patrol, Central Records Repository, and the Federal
Bureau of Investigation will retain the fingerprints submitted by each of the
Contractor’s employees, and those fingerprints will be searched against other
fingerprints on file, including latent fingerprints. While retained, an employee’s
fingerprints may continue to be compared against other fingerprints submitted or
retained by the Federal Bureau of Investigation, including latent fingerprints.

As part of the Missouri and National Rap Back programs, FMDC will receive
notification if a new arrest is reported for an employee whose fingerprints have
been submitted for FMDC after August 28, 2018. If the employee is performing
work on a State contract at the time of the arrest notification, FMDC will request
and receive the employee’s updated criminal history records. If the employee is no
longer performing work on a State contract, FMDC will not obtain updated
criminal records.

Pursuant to section 43.540, RSMo, the Missouri State Highway Patrol will provide
the results of the employee’s background check directly to FMDC. FMDC may
NOT release the results of a background check to the Contractor or provide the
Contractor any information obtained from a background check, either verbally or
in writing. FMDC will notify the Contractor only whether an employee is approved
to work on State property.

Each employee who submits fingerprints to the Missouri State Highway Patrol has
aright to obtain a copy of the results of his or her background check. The employee
may challenge the accuracy and completeness of the information contained in a
background check report and obtain a determination from the Missouri State
Highway Patrol and/or the FBI regarding the validity of such challenge prior to
FMDC making a final decision about his or her eligibility to perform work under
a State contract.

The Contractor shall notify FMDC via email to FMDCSecurity(@oa.mo.gov if an
employee is terminated or resigns from employment with the Contractor. If the
Contractor does not anticipate performing work on a State contract in the future,
the Contractor may request that FMDC remove its employees from the Rap Back
programs. However, if removed from the Rap Back programs, employees will be
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required to submit new fingerprints should the contractor be awarded another State
contract.

Upon award of a Contract, the Contractor should contact FMDC at
FMDCSecurity@oa.mo.gov to determine if its employees need to provide a new
background check. If a Contractor’s employee has previously submitted a
fingerprint background check to FMDC as part of the Missouri and National Rap
Back programs, the employee may not need to submit another fingerprint search
for a period of three to six years, depending upon the circumstances. The
Contractor understands and agrees that FMDC may require more frequent
background checks without providing any explanation to the Contractor. The fact
that an additional background check is requested by FMDC does not indicate that
the employee has a criminal record.

34 DISRUPTION OF UTILITIES

A. The Contractor shall give a minimum of seventy-two (72) hours written notice to the
Construction Representative and the Facility Representative before disconnecting electric,
gas, water, fire protection, or sewer service to any building.

B. The Contractor shall give a minimum of seventy-two (72) hours written notice to the
Construction Representative and Facility Representative before closing any access drives,
and shall make temporary access available, if possible. The Contractor shall not obstruct
streets, walks, or parking.

END OF SECTION 013513.10
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SECTION 015000 - CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section includes requirements for construction facilities and temporary controls
including temporary utilities, support facilities, security, and protection.

B. Temporary utilities include, but are not limited to, the following:
1. Sanitary facilities, including drinking water
2. Electrical
C. Support facilities include, but are not limited to, the following:
L. Temporary enclosures
2. Hoists
3. Waste disposal services
4. Construction aids and miscellaneous services and facilities
D. Security and protection facilities include, but are not limited to, to following:
1. Barricades, warning signs, and lights
2. Environmental protection

1.3 SUBMITTALS

A. Temporary Utilities: Submit reports of tests, inspections, meter readings, and similar
procedures performed on temporary utilities.

B. Implementation and Termination Schedule: Within (15) days of the date established for
commencement of the Work, submit a schedule indicating implementation and
termination of each temporary utility.

14 QUALITY ASSURANCE

A. Regulations: Comply with industry standards and applicable laws and regulations
including, but not limited to, the following:
1. Building code requirements

2. Health and safety regulations

3. Utility company regulations

CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS 015000 - 1



Roof Replacement, Housing Unit 4
MO State Penitentiary

Jefferson City, Missouri Project Number 02113-01
4, Police, fire department, and rescue squad rules
5. Environmental protection regulations
B. Standards:  Comply with NFPA 241 “Standard for Safeguarding Construction,

Alterations, and Demolition Operations”. ANSI A10 Series standards for “Safety
Requirements for Construction and Demolition”, and NECA Electrical Design Library
“Temporary Electrical Facilities”.

1. Electrical Service: Comply with NEMA, NECA, and UL standards and
regulations for temporary electric service. Install service in compliance with
NFPA 70 “National Electric Code”.

Inspections:  Arrange for authorities having jurisdiction to inspect and test each
temporary utility before use. Obtain required certifications and permits.

1.5 PROJECT CONDITIONS

A.

Conditions of Use: Keep temporary services and facilities clean and neat in appearance.
Operate in a safe and efficient manner. Relocate temporary services and facilities as the
Work progresses. Do not overload facilities or permit them to interfere with progress.
Take necessary fire-prevention measures. Do not allow hazardous, dangerous, or
unsanitary conditions, or public nuisances to develop or persist onsite.

PART 2 - PRODUCTS

2.1 MATERIALS

A.

General: Provide new materials. If acceptable to the Designer, the Contractor may use
undamaged, previously used materials in serviceable condition. Provide materials
suitable for use intended.

Tarpaulins: Provide waterproof, fire-resistant, UL-labeled tarpaulins with flame-spread
rating of (15) or less. For temporary enclosures, provide translucent, nylon-reinforced
laminated polyethylene or polyvinyl chloride, fire-retardant tarpaulins.

Water: Provide potable water approved by local health authorities. Water is not
available on site — general contractor shall provide water for site operations.

Open-Mesh Fencing: Provide 0.120” (3mm) thick, galvanized 2” (50mm) chainlink
fabric fencing 6’ (2m) high and galvanized steel pipe posts, 1}2” (38mm) ID for line posts
and 2'4” (64mm) ID for corner posts.

2.2 EQUIPMENT

A.

General: Provide new equipment. If acceptable to the Designer, the Contractor may use
undamaged, previously used equipment in serviceable condition. Provide equipment
suitable for use intended.

Water Hoses: Provide % (19mm), heavy-duty, abrasion-resistant, flexible rubber hoses
100 (30m) long, with pressure rating greater than the maximum pressure of the water
distribution system. Provide adjustable shutoff nozzles at hose discharge.
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C.

Electrical Outlets: Provide properly configured, NEMA-polarized outlets to prevent
insertion of 110 to 120V plugs into higher voltage outlets. Provide receptacle outlets
equipped with ground-fault circuit interrupters, reset button, and pilot light for connection
of power tools and equipment.

Electrical: Limited power is available on site. If available power source is not adequate
for proposed construction operations, general contractor shall provide temporary power.

Electrical Power Cords: Provide grounded extension cords. Use hard-service cords
where exposed to abrasion and traffic. Provide waterproof connectors to connect
separate lengths of electric cords if single lengths will not reach areas where construction
activities are in progress. Do not exceed safe length-voltage rating. Ensure no tripping
hazards are present as the facility conducts tours — provide cable protectors.

Lamps and Light Fixtures: Provide general service incandescent lamps of wattage
required for adequate illumination. Provide guard cages or tempered-glass enclosures
where exposed to breakage. Provide exterior fixture where exposed to moisture.

Temporary Toilet Units: Provide self-contained, single-occupant toilet units of the
chemical, aerated re-circulation, or combustion type. Provide units properly vented and
fully enclosed with a glass-fiber-reinforced polyester shell or similar nonabsorbent
material.

Fire Extinguishers: Provide hand-carried, portable, UL-rated, Class A fire extinguishers
for temporary offices and similar spaces. In other locations, provide hand-carried,
portable, UL-rated, Class ABC, dry-chemical extinguishers, or a combination of
extinguishers of NFPA-recommended classes for the exposures.

1. Comply with NFPA 10 and NFPA 241 for classification, extinguishing agent,
and size required by location and class of fire exposure.

PART 3 - EXECUTION

3.1 INSTALLATION

A.

Use qualified personnel for installation of temporary facilities. Locate facilities where
they will serve the Project adequately and result in minimum interference with
performance of the Work. Relocate and modify facilities as required.

Provide each Facility ready for use when needed to avoid delay. Maintain and modify as
required. Do not remove until facilities are no longer needed or are replaced by
authorized use of completed permanent facilities.

3.2 TEMPORARY UTILITY INSTALLATION

A.

B.

General: Connect to existing service.

Temporary Toilets: Install self-contained toilet units. Use of pit-type privies will not be
permitted. Comply with regulations and health codes for the type, number, location,
operation, and maintenance of fixtures and facilities. Install where facilities will best
serve the Project’s needs.
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I. Shield toilets to ensure privacy.
2. Provide separate facilities for male and female personnel.
3. Provide toilet tissue materials for each facility.
C. Wash Facilities: Install wash facilities supplied with potable water at convenient

locations for personnel involved in handling materials that require wash-up for a health
and sanitary condition. Dispose of drainage properly. Supply cleaning compounds
appropriate for each condition.

1. Provide paper towels or similar disposable materials for each facility.
2. Provide covered waste containers for used material.
3. Provide safety showers, eyewash fountains, and similar facilities for

convenience, safety, and sanitation of personnel.

33 SUPPORT FACILITIES INSTALLATION

A.

General: Locate temporary construction and support facilities for easy access.

1. Maintain support facilities until near Substantial Completion. Remove prior to
Substantial Completion.

Storage Facilities: Areas for storage of building materials are available onsite. The
Contractor shall provide his/her own security. Specific locations for storage and craning
operations will be discussed at the Pre-Bid Meeting and the Pre-Construction Meeting
and as noted in the contract documents.

Construction Parking: Parking at the site is available and will be discussed in the pre-bid
meeting.

Temporary Enclosures: Provide temporary enclosures for protection of construction, in
progress and completed, from exposure, foul weather, other construction operations, and
similar activities.

1. Install tarpaulins securely with incombustible wood framing and other materials.
Close openings of 25SqFt (2.3SqM) or less with plywood or similar materials.

2. Close openings through floor or roof decks and horizontal surfaces with load-
bearing, wood-framed construction.

3. Where temporary wood or plywood enclosure exceeds 100SqFt (9.2SqM) in
area, use UL-labeled, fire-retardant-treated material for framing and main
sheathing.

Temporary Lifts and Hoists: Provide facilities for hoisting materials and employees.
Truck cranes and similar devices used for hoisting materials are considered “tools and
equipment” and not temporary facilities.

Project Identification and Temporary Signs: Prepare project identification and other
signs of size indicated. Install signs where indicated to inform the public and persons
seeking entrance to the Project. Support on posts or framing of preservative-treated wood
or steel. Do not permit installation of unauthorized signs.
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34

3.5

1. Project Identification Signs: Engage an experienced sign painter to apply
graphics. Comply with details indicated.

2. Temporary Signs:  Prepare signs to provide directional information to
construction personnel and visitors.

Collection and Disposal of Waste: Collect waste from construction areas and elsewhere
daily. Comply with requirements of NFPA 241 for removal of combustible waste
material and debris. Enforce requirements strictly. Do not hold materials more than
seven (7) days during normal weather or three (3) days when the temperature is expected
to rise above 80°F (27°C). Handle hazardous, dangerous, or unsanitary waste materials
separately from other waste by containerizing properly. Dispose of material lawfully.

SECURITY AND PROTECTION FACILITIES INSTALLATION

A.

Barricades, Warning Signs, and Lights: Comply with standards and code requirements
for erection of structurally adequate barricades. Paint with appropriate colors, graphics,
and warning signs to inform personnel and the public of the hazard being protected
against. Where appropriate and needed, provide lighting including flashing red or amber
lights.

Enclosure Fence: Install an enclosure fence with lockable entrance gates. Locate where
indicated, or enclose the entire site or the portion determined sufficient to accommodate
construction operations. Install in a manner that will prevent people, dogs, and other
animals from easily entering the site, except by the entrance gates.

1. Provide open-mesh, chainlink fencing with posts set in a compacted mixture of
gravel and earth.

Security Enclosure and Lockup: Install substantial temporary enclosure of partially
completed areas of construction. Provide locking entrances to prevent unauthorized
entrance, vandalism, theft, and similar violations of security.

Storage: Where materials and equipment must be stored and are of value or attractive for
theft, provide a secure lockup. Enforce discipline in connection with the installation and
release of material to minimize the opportunity for theft and vandalism.

Environmental Protection: Provide protection, operate temporary facilities, and conduct
construction in ways and by methods that comply with environmental regulations and
minimize the possibility that air, waterways, and subsoil might be contaminated or
polluted or that other undesirable effects might result. Avoid use of tools and equipment
that produce harmful noise. Restrict use of noisemaking tools and equipment to hours
that will minimize complaints from persons or firms near the site.

OPERATION, TERMINATION AND REMOVAL

A.

Supervision: Enforce strict discipline in use of temporary facilities. Limit availability of
temporary facilities to essential and intended uses to minimize waste and abuse.

Maintenance: Maintain facilities in good operating condition until removal. Protect from
damage by freezing temperatures and similar elements.
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1. Maintain operation of temporary enclosures, heating, cooling, humidity control,
ventilation, and similar facilities on a 24-hour basis where required to achieve
indicated results and to avoid possibility of damage.

2. Protection: Prevent water-filled piping from freezing. Maintain markers for
underground lines. Protect from damage during excavation operations.

C. Termination and Removal: Unless the Designer requests that it be maintained longer,
remove each temporary facility when the need has ended, when replaced by authorized
use of a permanent facility, or no later than Substantial Completion. Complete or, if
necessary, restore permanent construction that may have been delayed because of
interference with the temporary facility. Repair damaged Work, clean exposed surfaces,
and replace construction that cannot be satisfactorily repaired.

1. Materials and facilities that constitute temporary facilities are the Contractor’s
property. The Owner reserves the right to take possession of project
identification signs.

2. At Substantial Completion, clean and renovate permanent facilities used during
the construction period including, but not limited to, the following:

a. Replace significantly worn parts and parts subject to unusual operating
conditions.

END OF SECTION 015000
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SECTION 017400 - CLEANING

PART 1 - GENERAL
1.1 RELATED DOCUMENTS

A. Drawings and general provisions of the Contract including General and Supplementary
Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

1.2 SUMMARY

A. This Section includes administrative and procedural requirements for cleaning during the
Project.
B. Environmental Requirements: Conduct cleaning and waste-disposal operations in

compliance with local laws and ordinances. Comply fully with federal and local
environmental and anti-pollution regulations.

1. Do not dispose of volatile wastes such as mineral spirits, oil, or paint thinner in
storm or sanitary drains.

2. Burning or burying of debris, rubbish, or other waste material on the premises is
not permitted.

PART 2 - PRODUCTS
2.1 MATERIALS

A. Cleaning Agents: Use cleaning materials and agents recommended by the manufacturer
or fabricator for the surface to be cleaned. Do not use cleaning agents that are potentially
hazardous to health or property or that might damage finished surfaces.

PART 3 - EXECUTION
3.1 PROGRESS CLEANING

A. General

1. Retain all stored items in an orderly arrangement allowing maximum access, not
impending drainage or traffic, and providing the required protection of materials.

2. Do not allow the accumulation of scrap, debris, waste material, and other items
not required for construction of this Work.

3. At least twice each month, and more often if necessary, completely remove all
scrap, debris, and waste material from the jobsite.

4, Provide adequate storage for all items awaiting removal from the jobsite,
observing all requirements for fire protection and protection of the ecology.
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C.
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Site

1. Daily, inspect the site and pick up all scrap, debris, and waste material. Remove
all such items to the place designated for their storage.

2. Weekly, inspect all arrangements of materials stored onsite. Re-stack, tidy, or
otherwise service all material arrangements.

3. Maintain the site in a neat and orderly condition at all times.

Structures

1. Daily, inspect the structures and pick up all scrap, debris, and waste material.
Remove all such items to the place designated for their storage.

2. Weekly, sweep all interior spaces clean. “Clean” for the purposes of this
paragraph, shall be interpreted as meaning free from dust and other material
capable of being removed by use of reasonable effort and handheld broom.

3. In preparation for installation of succeeding materials, clean the structures or
pertinent portions thereof to the degree of cleanliness recommended by the
manufacturer of the succeeding material, using all equipment and materials
required to achieve the required cleanliness.

4. Following the installation of finish floor materials, clean the finish floor daily

while work is being performed in the space in which finish materials have been
installed. “Clean” for the purposes of this subparagraph, shall be interpreted as
meaning free from all foreign material which, in the opinion of the Construction
Representative, may be injurious to the finish of the finish floor material.

3.2 FINAL CLEANING

A.

CLEANING

General: Provide final cleaning operations when indicated. Employ experienced workers
or professional cleaners for final cleaning. Clean each surface or unit of Work to the
condition expected from a commercial building cleaning and maintenance program.
Comply with manufacturer’s instructions.

Complete the following cleaning operations before requesting inspection for certification
of Substantial Completion for the entire Project or a portion of the Project.

L.

Clean the Project Site, yard and grounds, in areas disturbed by construction
activities including landscape development areas, of rubbish, waste material,
litter, and foreign substances.

Sweep paved areas broom clean. Rake grounds that are neither planted nor
paved to a smooth, even-textured surface.

Remove petrochemical spills, stains, and other foreign deposits.

Remove tools, construction equipment, machinery, and surplus material from the
site.

When required, remove snow and ice to provide safe access to the immediate
jobsite/building.
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11.

12.
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Clean exposed exterior and interior hard-surfaced finishes to a dirt-free
condition, free of stains, films, and similar foreign substances. Avoid disturbing
natural weathering of exterior surfaces. Restore reflective surfaces to their
original condition.

Remove debris and surface dust from limited access spaces, including roofs,
plenums, shafts, trenches, equipment vaults, manholes, attics, and similar spaces.

Clean transparent material, including mirrors and glass in doors and windows.
Remove glazing compounds and other substances that are noticeable vision-
obscuring materials. Replace chipped or broken glass and other damaged
transparent materials. Polish mirrors and glass, taking care not to scratch
surfaces.

Remove labels that are not permanent labels.

Touch up and otherwise repair and restore marred, exposed finishes and surfaces.
Replace finishes and surfaces that cannot be satisfactorily repaired or restored or
that already show evidence of repair or restoration.

a. Do not paint over “UL” and similar labels, including mechanical and
electrical nameplates.

Wipe surfaces of mechanical and electrical equipment and similar equipment.
Remove excess lubrication, paint and other foreign substances.

Leave the Project clean and ready for occupancy.

Removal of Protection: Remove temporary protection and facilities installed during
construction to protect previously completed installations during the remainder of the
construction period.

Compliances: Comply with governing regulations and safety standards for cleaning
operations. Remove waste materials from the site and dispose of lawfully.

L.

Where extra materials of value remain after Final Acceptance by the Owner, they
become the Owner’s property.

END OF SECTION 017400

CLEANING

017400 - 3



Roof Replacement, Housing Unit 4
MO State Penitentiary
Jefferson City, Missouri Project Number 02113-01

SECTION 024119 - SELECTIVE DEMOLITION

PART 1 - GENERAL

11 SUMMARY
A Section Includes:
1. Demolition and removal of selected portions of building or structure.
B. Related Requirements:
1. Section 011000 "Summary" for restrictions on use of the premises, Owner-
occupancy requirements, and phasing requirements.
1.2 MATERIALS OWNERSHIP
A Unless otherwise indicated, demolition waste becomes property of Contractor.
B. Historic items, relics, antiques, and similar objects including, but not limited to,
cornerstones and their contents, commemorative plaques and tablets, and other items of
interest or value to Owner that may be uncovered during demolition remain the

property of Owner.

1. Carefully salvage in a manner to prevent damage and promptly return to Owner.

13 PREINSTALLATION MEETINGS
A Predemolition Conference: Conduct conference at Project site.
1. Inspect and discuss condition of construction to be selectively demolished.
2. Review requirements of work performed by other trades that rely on substrates
exposed by selective demolition operations.
3. Review areas where existing construction is to remain and requires protection.
1.4 INFORMATIONAL SUBMITTALS
A Predemolition Photographs or Video: Show existing conditions of adjoining

construction, including finish surfaces, that might be misconstrued as damage caused
by salvage and demolition operations.

SELECTIVE DEMOLITION 024119 -1
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	000115 - LIST OF DRAWINGS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section provides a comprehensive list of the drawings that comprise the Bid Documents for this project.


	PART 2 -  EXECUTION
	2.1 LIST OF DRAWINGS
	A. The following list of drawings is a part of the Bid Documents:



	011000 SUMMARY OF WORK
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions and Division 1 Specification Sections apply to this Section.

	1.2 WORK COVERED BY CONTRACT DOCUMENTS
	A. The Project consists of new roof trusses, concrete bearing beams at the existing parapet/load bearing walls, new roof deck, rigid insulation, and TPO roof membrane.  Modifications at the existing roof drains to scuppers/downspouts/overflows and new plexiglass for the window openings as shown on the contract documents.  In addition, reference the abatement specifications and appendix for further information on hazardous materials.
	B.
	C. Contract Documents, dated 03/04/21, were prepared for the Project by CASCO Diversified Corporation.
	D. The Work will be constructed under a single prime contract.

	1.3 DESIGNER’S ESTIMATE OF CONSTRUCTION COSTS
	A. The project designer has prepared this cost estimate/range.  The State of Missouri makes no guarantee regarding the accuracy of the values contained herein.  The contractor should not rely on this estimate/range in any way while preparing a bid for this project or otherwise.
	Designer’s Estimate Range:
	$475,000 – $650,000 `

	1.4 WORK SEQUENCE
	A. The Work will be conducted in a single phase.

	1.5 CONTRACTOR USE OF PREMISES
	A. Use of the Site:  Limit use of the premises to work in areas indicated.  Confine operations to areas within contract limits indicated.  Do not disturb portions of the site beyond the areas in which the Work is indicated.

	1.6 OCCUPANCY REQUIREMENTS
	A. Limited Owner Occupancy:  The Owner will occupy areas of the site and adjacent existing buildings during the entire construction period (excluding Housing Unit #4).  Cooperate with the Owner during construction operations to minimize conflicts and facilitate owner usage.  Perform the Work so as not to interfere with the Owner’s operations.



	012100 ALLOWANCES
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements governing allowances.
	B. Types of allowances include the following:
	C. Related Sections include the following:

	1.3 WEATHER ALLOWANCE
	A. Included within the completion period for this project are a specified number of “bad weather” days (see Schedule of Allowances).
	B. The Contractor’s progress schedule shall clearly indicate the bad weather day allowance as an “activity” or “activities”.  In the event weather conditions preclude performance of critical work activities for 50% or more of the Contractor’s scheduled workday, that day shall be declared unavailable for work due to weather (a “bad weather” day) and charged against the above allowance.  Critical work activities will be determined by review of the Contractor’s current progress schedule.
	C. The Contractor’s Representative and the Construction Representative shall agree monthly on the number of “bad weather” days to be charged against the allowance.  This determination will be documented in writing and be signed by the Contractor and the Construction Representatives.  If there is a failure to agree on all or part of the “bad weather” days for a particular month, that disagreement shall be noted on this written document and signed by each party’s representative.  Failure of the Contractor’s representative to sign the “bad weather” day documentation after it is presented, with or without the notes of disagreement, shall constitute agreement with the “bad weather” day determination contained in that document.
	D. There will be no modification to the time of contract performance due solely to the failure to deplete the “bad weather” day allowance.
	E. Once this allowance is depleted, a no cost Contract Change time extension will be executed for “bad weather” days, as defined above, encountered during the remainder of the Project.

	2.1 SCHEDULE OF ALLOWANCES
	A. Weather Allowance:  Included within the completion period for this Project 10 “bad weather” days.


	012200 Unit Prices
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions and other Division 1 Specification Sections apply to this Section.
	B. Quantities of Units to be included in the Base Bid are indicated in Section 004322 – Unit Prices.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for Unit Prices.
	B. Related Sections include the following:

	1.3 DEFINITIONS
	A. Unit Price is (an amount proposed by bidders, stated on the Bid Form Attachment 004322) a price per unit of measurement for materials or services added to or deducted from the Contract Sum by appropriate modification, if estimated quantities of Work required by the Contract Documents are increased or decreased.

	1.4 PROCEDURES
	A. Unit Prices include all necessary material plus cost for delivery, installation, insurance, applicable taxes, overhead, and profit.
	B. Measurement and Payment:  Refer to individual Specification Sections for work that requires establishment of Unit Prices.  Methods of measurement and payment for Unit Prices are specified in those Sections.
	C. Owner reserves the right to reject Contractor's measurement of Work in-place that involves use of established Unit Prices and to have this work measured, at Owner's expense, by an independent surveyor acceptable to Contractor.
	D. List of Unit Prices:  A list of Unit Prices is included in Part 3.  Specification Sections referenced in the schedule contain requirements for materials described under each Unit Price.

	3.1 LIST OF UNIT PRICES
	A. Unit Price No. 1


	012600 - CONTRACT MODIFICATION PROCEDURES
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section specifies administrative and procedural requirements for handling and processing Contract Modifications.
	B. Related Sections include the following:

	1.3 REQUESTS FOR INFORMATION
	A. In the event that the Contractor or Subcontractor, at any tier, determines that some portion of the Drawings, Specifications, or other Contract Documents requires clarification or interpretation, the Contractor shall submit a “Request for Information” (RFI) in writing to the Designer.  A RFI may only be submitted by the Contractor and shall only be submitted on the RFI forms provided by the Owner.  The Contractor shall clearly and concisely set forth the issue for which clarification or interpretation is sought and why a response is needed.  In the RFI, the Contractor shall set forth an interpretation or understanding of the requirement along with reasons why such an understanding was reached.
	B. Responses to RFI shall be issued within ten (10) working days of receipt of the Request from the Contractor unless the Designer determines that a longer time is necessary to provide an adequate response.  If a longer time is determined necessary by the Designer, the Designer will, within five (5) working days of receipt of the request, notify the Contractor of the anticipated response time.  If the Contactor submits a RFI on a time sensitive activity on the current project schedule, the Contractor shall not be entitled to any time extension due to the time it takes the Designer to respond to the request provided that the Designer responds within the ten (10) working days set forth above.
	C. Responses from the Designer will not change any requirement of the Contract Documents.  In the event the Contractor believes that a response to a RFI will cause a change to the requirements of the Contract Document, the Contractor shall give written notice to the Designer requesting a Contract Change for the work.  Failure to give such written notice within ten (10) working days, shall waive the Contractor’s right to seek additional time or cost under Article 4, “Changes in the Work” of the General Conditions.

	1.4 MINOR CHANGES IN THE WORK
	A. Designer will issue supplemental instructions authorizing Minor Changes in the Work, not involving adjustment to the Contract Amount or the Contract Time, on ”Designer’s Supplemental Instructions” (DSI).

	1.5 PROPOSAL REQUESTS
	A. The Designer or Owner Representative will issue a detailed description of proposed Changes in the Work that may require adjustment to the Contract Amount or the Contract Time.  The proposed Change Description will be issued using the “Request for Proposal” (RFP) form.  If necessary, the description will include supplemental or revised Drawings and Specifications.

	1.6 CONTRACT CHANGE PROCEDURES
	A. On Owner's approval of a Proposal Request, the Designer or Owner Representative will issue a Contract Change for signatures of Owner and Contractor on the “Contract Change” form.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION
	3.1 REFERENCED FORMS
	A. The following forms can be found on our website at https://oa.mo.gov/facilities/vendor-links/architectengineering-forms or https://oa.mo.gov/facilities/vendor-links/contractor-forms:



	013100 COORDINATION
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative provisions for coordinating construction operations on Projects including, but not limited to, the following:
	B. Each Contractor shall participate in coordination requirements.  Certain areas of responsibility will be assigned to a specific Contractor.
	C. Related Sections include the following:

	1.3 COORDINATION
	A. Coordination:  Coordinate construction operations included in different Sections of the Specifications to ensure efficient and orderly installation of each part of the Work.  Coordinate construction operations included in different Sections, which depend on each other for proper installation, connection, and operation.
	B. Coordination:  Each Contractor shall coordinate its construction operations with those of other contractors and entities to ensure efficient and orderly installation of each part of the Work.  Each Contractor shall coordinate its operations with operations included in different Sections that depend on each other for proper installation, connection, and operation.
	C. Prepare memoranda for distribution to each party involved outlining special procedures required for coordination.  Include such items as required notices, reports, and list of attendees at meetings.
	D. Administrative Procedures:  Coordinate scheduling and timing of required administrative procedures with other construction activities and activities of other Contractors to avoid conflicts and to ensure orderly progress of the Work.  Such administrative activities include, but are not limited to, the following:
	E. Conservation:  Coordinate construction activities to ensure that operations are carried out with consideration given to conservation of energy, water, and materials.

	1.4 SUBMITTALS
	A. Coordination Drawings:  Prepare Coordination Drawings if limited space availability necessitates maximum utilization of space for efficient installation of different components or if coordination is required for installation of products and materials fabricated by separate entities.
	B. Key Personnel Names:  Within fifteen (15) work days of starting construction operations, submit a list of key personnel assignments including superintendent and other personnel in attendance at Project site.  Identify individuals and their duties and responsibilities; list addresses and telephone numbers including home and office telephone numbers.  Provide names, addresses, and telephone numbers of individuals assigned as standbys in the absence of individuals assigned to Project.

	1.5 PROJECT MEETINGS
	A. The Owner’s Construction Representative will schedule a Pre-Construction Meeting prior to beginning of construction.  The date, time, and exact place of this meeting will be determined after Contract Award and notification of all interested parties.  The Contractor shall arrange to have the Job Superintendent and all prime Subcontractors present at the meeting.  During the Pre-Construction Meeting, the construction procedures and information necessary for submitting payment requests will be discussed and materials distributed along with any other pertinent information.
	B. Progress Meetings:  The Owner’s Construction Representative will conduct Monthly Progress Meetings as stated in Articles 1.8.B and 1.8.C of Section 007213 “General Conditions”.
	C. Preinstallation Conferences:  Contractor shall conduct a preinstallation conference at Project site before each construction activity that requires coordination with other construction.


	PART 2 -  PRODUCTS (Not Used)
	PART 3 -  EXECUTION (Not Used)

	013115 Project Management Communications
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.
	B. Division 1, Section 013300 - Submittals
	C. Division 1, Section 012600 – Contract Modification Procedures

	1.2 SUMMARY
	A. Project Management Communications: The Contractor shall use the Internet web based project management communications tool, E-Builder® ASP software, and protocols included in that software during this project. The use of project management communications as herein described does not replace or change any contractual responsibilities of the participants.
	B. Support: E-Builder® will provide on-going support through on-line help files.
	C. Copyrights and Ownership: Nothing in this specification or the subsequent communications supersedes the parties’ obligations and rights for copyright or document ownership as established by the Contract Documents. The use of CAD files, processes or design information distributed in this system is intended only for the project specified herein.
	D. Purpose: The intent of using E-Builder® is to improve project work efforts by promoting timely initial communications and responses.  Secondly, to reduce the number of paper documents while providing improved record keeping by creation of electronic document files
	E. Authorized Users: Access to the web site will be by individuals who are authorized users.
	F. Administrative Users: Administrative users have access and control of user licenses and all posted items. DO NOT POST PRIVATE OR YOUR COMPANY CONFIDENTIAL ITEMS IN THE DATABASE! Improper or abusive language toward any party or repeated posting of items intended to deceive or disrupt the work of the project will not be tolerated and will result in deletion of the offensive items and revocation of user license at the sole discretion of the Administrative User(s).
	G. Communications: The use of fax, email and courier communication for this project is discouraged in favor of using E-Builder® to send messages. Communication functions are as follows:
	H. Record Keeping: Except for paper documents, which require original signatures and large format documents (greater than 8½ x 11 inches), all other 8½ x 11 inches documents shall be submitted by transmission in electronic form to the E-Builder® web site by licensed users.
	I. Minimum Equipment and Internet Connection: In addition to other requirements specified in this Section, the Owner and his representatives, the Construction Manager and his representatives, the Architect and his consultants, and the Contractor and his sub-contractors and suppliers at every tier required to have a user license(s) shall be responsible for the following:


	PART 2 -  PRODUCTS (Not Applicable)
	PART 3 -  EXECUTION (Not Applicable.)

	013200 SCHEDULES
	PART 1 - GENERAL
	1.2 SUMMARY
	PART 2 - PRODUCTS – (Not Applicable) PART 3 - EXECUTION
	3.2 CONSTRUCTION PROGRESS SCHEDULE – BAR CHART SCHEDULE
	3.3 SCHEDULE OF SUBMITTALS
	3.4 SCHEDULE OF INSPECTIONS AND TESTS

	013200 Schedules-Bar Chart
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section includes requirements for a Bar Chart Schedule for the project construction activities, schedule of submittals, and schedule for testing.


	PART 2 -  PRODUCTS – (Not Applicable)
	PART 3 -  EXECUTION
	3.1 SUBMITTAL PROCEDURES
	A. The Contractor shall submit to the Designer, within ten (10) working days following the Notice to Proceed, a Progress Schedule including Schedule of Values showing the rate of progress the Contractor agrees to maintain and the order in which he proposed to carry out the various phases of Work.  No payments shall be made to the Contractor until the Progress Schedule has been approved by the Owner.
	B. The Contractor shall submit an updated Schedule for presentation at each Monthly Progress Meeting.  The Schedule shall be updated by the Contractor as necessary to reflect the current Schedule and its relationship to the original Schedule.  The updated Schedule shall reflect any changes in the logic, sequence, durations, or completion date.  Payments to the Contractor shall be suspended if the Progress Schedule is not adequately updated to reflect actual conditions.
	C. The Contractor shall submit Progress Schedules to Subcontractors to permit coordinating their Progress Schedules to the general construction Work.  The Contractor shall coordinate preparation and processing of Schedules and reports with performance of other construction activities.

	3.2 CONSTRUCTION PROGRESS SCHEDULE – BAR CHART SCHEDULE
	A. Bar-Chart Schedule:  The Contractor shall prepare a comprehensive, fully developed, horizontal bar chart-type Contractor’s Construction Schedule.  The Contractor for general construction shall prepare the Construction Schedule for the entire Project.  The Schedule shall show the percentage of work to be completed at any time, anticipated monthly payments by Owner, as well as significant dates (such as completion of excavation, concrete foundation work, underground lines, superstructure, rough-ins, enclosure, hanging of fixtures, etc.) which shall serve as check points to determine compliance with the approved Schedule.  The Schedule shall also include an activity for the number of “bad” weather days specified in Section 012100 – Allowances.
	B. Phasing:  Provide notations on the schedule to show how the sequence of the Work is affected by the following:
	C. Work Stages:  Use crosshatched bars to indicate important stages of construction for each major portion of the Work.  Such stages include, but are not necessarily limited to, the following:
	D. Area Separations: Provide a separate time bar to identify each major area of construction for each major portion of the Work.  For the purposes of this Article, a “major area” is a story of construction, a separate building, or a similar significant construction element.

	3.3 SCHEDULE OF SUBMITTALS
	A. Upon acceptance of the Construction Progress Schedule, prepare and submit a complete schedule of submittals.  Coordinate the submittal schedule with Section 013300 SUBMITTALS, the approved Construction Progress Schedule, list of subcontracts, Schedule of Values and the list of products.
	B. Prepare the schedule in chronological order.  Provide the following information
	C. Distribution:  Following the Designer’s response to the initial submittal schedule, print and distribute copies to the Designer, Owner, subcontractors, and other parties required to comply with submittal dates indicated.
	D. Schedule Updating:  Revise the schedule after each meeting or other activity where revisions have been recognized or made.  Issue the updated schedule concurrently with the report of each meeting.

	3.4 SCHEDULE OF INSPECTIONS AND TESTS
	A. Prepare a schedule of inspections, tests, and similar services required by the Contract Documents.  Submit the schedule with (15) days of the date established for commencement of the Contract Work.  The Contractor is to notify the testing agency at least (5) working days in advance of the required tests unless otherwise specified.
	B. Form:  This schedule shall be in tabular form and shall include, but not be limited to, the following:
	C. Distribution:  Distribute the schedule to the Owner, Architect, and each party involved in performance of portions of the Work where inspections and tests are required.



	013300 SUBMITTALS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for submittals required for performance of the Work including the following:
	B. Administrative Submittals:  Refer to General and Supplementary Conditions other applicable Division 1 Sections and other Contract Documents for requirements for administrative submittals.  Such submittals include, but are not limited to, the following:
	C. The Contractor is obliged and responsible to check all shop drawings and schedules to assure compliance with contract plans and specifications.  The Contractor is responsible for the content of the shop drawings and coordination with other contract work.  Shop drawings and schedules shall indicate, in detail, all parts of an Item or Work including erection and setting instructions and integration with the Work of other trades.
	D. The Contractor shall at all times make a copy, of all approved submittals, available on site to the Construction Representative.

	1.3 SUBMITTAL PROCEDURES
	A. The Contractor shall comply with the General and Supplementary Conditions and other applicable sections of the Contract Documents.  The Contractor shall submit, with such promptness as to cause no delay in his work or in that of any other contractors, all required submittals indicated in Part 3.1 of this section and elsewhere in the Contract Documents.  Coordinate preparation and processing of submittals with performance of construction activities.  Transmit each submittal sufficiently in advance of performance of related construction activities to avoid delay.
	B. Each drawing and/or series of drawings submitted must be accompanied by a letter of transmittal giving a list of the titles and numbers of the drawings.  Each series shall be numbered consecutively for ready reference and each drawing shall be marked with the following information:

	1.4 SHOP DRAWINGS
	A. Comply with the General Conditions, Article 3.2.
	B. The Contractor shall submit newly prepared information drawn accurately to scale.  Highlight, encircle, or otherwise indicate deviations from the Contract Documents.  Do not reproduce Contract Documents or copy standard information as the basis of Shop Drawings.  Standard information prepared without specific reference to the Project is not a Shop Drawing.
	C. Shop Drawings include fabrication and installation drawings, setting diagrams, schedules, patterns, templates, and similar drawings including the following information:

	1.5 PRODUCT DATA
	A. The Contractor shall comply with the General Conditions, Article 3.2.
	B. The Contractor shall collect Product Data into a single submittal for each element of construction or system.  Product Data includes printed information, such as manufacturer’s installation instructions, catalog cuts, standard color charts, roughing-in diagrams and templates, standard wiring diagrams, and performance curves.

	1.6 SAMPLES
	A. The Contractor shall comply with the General Conditions, Article 3.2.
	B. The Contractor shall submit full-size, fully fabricated samples, cured and finished as specified, and physically identical with the material or product proposed.  Samples include partial sections of manufactured or fabricated components, cuts or containers of materials, color range sets, and swatches showing color, texture, and pattern.

	1.7 QUALITY ASSURANCE DOCUMENTS
	A. The Contractor shall comply with the General Conditions, Article 3.2
	B. The Contractor shall submit quality control submittals including design data, certifications, manufacturer’s instructions, manufacturer’s field reports, and other quality-control submittals as required under other Sections of the Specifications.
	C. Certifications:  Where other Sections of the Specifications require certification that a product, material, or installation complies with specified requirements, submit a notarized certification from the Manufacturer certifying compliance with specified requirements.
	D. Inspection and Test Reports:  The Contractor shall submit the required inspection and test reports from independent testing agencies as specified in this Section and in other Sections of the Contract Documents.
	E. Construction Photographs:  The Contractor shall submit record construction photographs as specified in this Section and in other Sections of the Contract Documents.

	1.8 OPERATING AND MAINTENANCE MANUALS AND WARRANTIES
	A. The Contractor shall submit all required manufacturer’s operating instructions, maintenance/service manuals, and warranties in accordance with the General Conditions, Article 3.5, and Supplementary Conditions along with this and other Sections of the Contract Documents.


	PART 2 -  EXECUTION
	2.1 REQUIRED SUBMITTALS
	A. Contractor shall submit the following information for materials and equipment to be provided under this contract.



	013513.10 Site Security and Health Requirements (OA)
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUBMITTALS
	A. List of required submittals:


	PART 2 -  PRODUCTS (Not Applicable)
	PART 3 -  EXECUTION
	3.1 ACCESS TO THE SITE
	A. The Contractor shall arrange with Facility Representatives to establish procedures for the controlled entry of workers and materials into the work areas at the Facility.
	B. The Contractor shall establish regular working hours with Facility Representatives.  The Contractor must report changes in working hours or overtime to Facility Representatives and obtain approval twenty-four (24) hours ahead of time.  The Contractor shall report emergency overtime to Facility Representatives as soon as it is evident that overtime is needed.  The Contractor must obtain approval from Facility Representatives for all work performed after dark.
	C. The Contractor shall provide the name and phone number of the Contractor’s employee or agent who is in charge onsite; this individual must be able to be contacted in case of emergency.  The Contractor must be able to furnish names and address of all employees upon request.
	D. All construction personnel shall visibly display issued identification cards.

	3.2 FIRE PROTECTION, SAFETY, AND HEALTH CONTROLS
	A. The Contractor shall take all necessary precautions to guard against and eliminate possible fire hazards.
	B. The Contractor shall not obstruct streets or walks without permission from the Owner’s Construction Representative and Facility Representatives.
	C. The Contractor’s personnel shall not exceed the speed limit of 15 mph while at the Facility unless otherwise posted.
	D. The Contractor shall take all necessary, reasonable measures to reduce air and water pollution by any material or equipment used during construction.  The Contractor shall keep volatile wastes in covered containers, and shall not dispose of volatile wastes or oils in storm or sanitary drains.
	E. The Contractor shall keep the project site neat, orderly, and in a safe condition at all times. The Contractor shall immediately remove all hazardous waste, and shall not allow rubbish to accumulate.  The Contractor shall provide onsite containers for collection of rubbish and shall dispose of it at frequent intervals during the progress of the Work.
	F. Fire exits, alarm systems, and sprinkler systems shall remain fully operational at all times, unless written approval is received from the Owner’s Construction Representative and the appropriate Facility Representative at least twenty-four (24) hours in advance.  The Contractor shall submit a written time schedule for any proposed shutdowns.
	G. For all hazardous materials brought onsite, Material Safety Data Sheets shall be on site and readily available upon request at least a day before delivery.
	H. Alcoholic beverages or illegal substances shall not be brought upon the Facility premises. The Contractor’s workers shall not be under the influence of any intoxicating substances while on the Facility premises.

	3.3 SECURITY CLEARANCES AND RESTRICTIONS
	A. FMDC REQUIRED FINGERPRINTING FOR CRIMINAL BACKGROUND AND WARRANTS CHECK

	3.4 DISRUPTION OF UTILITIES
	A. The Contractor shall give a minimum of seventy-two (72) hours written notice to the Construction Representative and the Facility Representative before disconnecting electric, gas, water, fire protection, or sewer service to any building.
	B. The Contractor shall give a minimum of seventy-two (72) hours written notice to the Construction Representative and Facility Representative before closing any access drives, and shall make temporary access available, if possible.  The Contractor shall not obstruct streets, walks, or parking.



	015000 CONSTRUCTION FACILITIES AND TEMPORARY CONTROLS
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section includes requirements for construction facilities and temporary controls including temporary utilities, support facilities, security, and protection.
	B. Temporary utilities include, but are not limited to, the following:
	C. Support facilities include, but are not limited to, the following:
	D. Security and protection facilities include, but are not limited to, to following:

	1.3 SUBMITTALS
	A. Temporary Utilities:  Submit reports of tests, inspections, meter readings, and similar procedures performed on temporary utilities.
	B. Implementation and Termination Schedule:  Within (15) days of the date established for commencement of the Work, submit a schedule indicating implementation and termination of each temporary utility.

	1.4 QUALITY ASSURANCE
	A. Regulations:  Comply with industry standards and applicable laws and regulations including, but not limited to, the following:
	B. Standards:  Comply with NFPA 241 “Standard for Safeguarding Construction, Alterations, and Demolition Operations”.  ANSI A10 Series standards for “Safety Requirements for Construction and Demolition”, and NECA Electrical Design Library “Temporary Electrical Facilities”.
	C. Inspections:  Arrange for authorities having jurisdiction to inspect and test each temporary utility before use.  Obtain required certifications and permits.

	1.5 PROJECT CONDITIONS
	A. Conditions of Use:  Keep temporary services and facilities clean and neat in appearance.  Operate in a safe and efficient manner.  Relocate temporary services and facilities as the Work progresses.  Do not overload facilities or permit them to interfere with progress.  Take necessary fire-prevention measures.  Do not allow hazardous, dangerous, or unsanitary conditions, or public nuisances to develop or persist onsite.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. General:  Provide new materials.  If acceptable to the Designer, the Contractor may use undamaged, previously used materials in serviceable condition.  Provide materials suitable for use intended.
	B. Tarpaulins:  Provide waterproof, fire-resistant, UL-labeled tarpaulins with flame-spread rating of (15) or less.  For temporary enclosures, provide translucent, nylon-reinforced laminated polyethylene or polyvinyl chloride, fire-retardant tarpaulins.
	C. Water:  Provide potable water approved by local health authorities.  Water is not available on site – general contractor shall provide water for site operations.
	D. Open-Mesh Fencing:  Provide 0.120” (3mm) thick, galvanized 2” (50mm) chainlink fabric fencing 6’ (2m) high and galvanized steel pipe posts, 1½” (38mm) ID for line posts and 2½” (64mm) ID for corner posts.

	2.2 EQUIPMENT
	A. General:  Provide new equipment.  If acceptable to the Designer, the Contractor may use undamaged, previously used equipment in serviceable condition.  Provide equipment suitable for use intended.
	B. Water Hoses:  Provide ¾” (19mm), heavy-duty, abrasion-resistant, flexible rubber hoses 100’ (30m) long, with pressure rating greater than the maximum pressure of the water distribution system.  Provide adjustable shutoff nozzles at hose discharge.
	C. Electrical Outlets:  Provide properly configured, NEMA-polarized outlets to prevent insertion of 110 to 120V plugs into higher voltage outlets.  Provide receptacle outlets equipped with ground-fault circuit interrupters, reset button, and pilot light for connection of power tools and equipment.
	D. Electrical:  Limited power is available on site.  If available power source is not adequate for proposed construction operations, general contractor shall provide temporary power.
	E. Electrical Power Cords:  Provide grounded extension cords.  Use hard-service cords where exposed to abrasion and traffic.  Provide waterproof connectors to connect separate lengths of electric cords if single lengths will not reach areas where construction activities are in progress.  Do not exceed safe length-voltage rating.  Ensure no tripping hazards are present as the facility conducts tours – provide cable protectors.
	F. Lamps and Light Fixtures:  Provide general service incandescent lamps of wattage required for adequate illumination.  Provide guard cages or tempered-glass enclosures where exposed to breakage.  Provide exterior fixture where exposed to moisture.
	G. Temporary Toilet Units:  Provide self-contained, single-occupant toilet units of the chemical, aerated re-circulation, or combustion type.  Provide units properly vented and fully enclosed with a glass-fiber-reinforced polyester shell or similar nonabsorbent material.
	H. Fire Extinguishers:  Provide hand-carried, portable, UL-rated, Class A fire extinguishers for temporary offices and similar spaces.  In other locations, provide hand-carried, portable, UL-rated, Class ABC, dry-chemical extinguishers, or a combination of extinguishers of NFPA-recommended classes for the exposures.


	PART 3 -  EXECUTION
	3.1 INSTALLATION
	A. Use qualified personnel for installation of temporary facilities.  Locate facilities where they will serve the Project adequately and result in minimum interference with performance of the Work.  Relocate and modify facilities as required.
	B. Provide each Facility ready for use when needed to avoid delay.  Maintain and modify as required.  Do not remove until facilities are no longer needed or are replaced by authorized use of completed permanent facilities.

	3.2 TEMPORARY UTILITY INSTALLATION
	A. General:  Connect to existing service.
	B. Temporary Toilets:  Install self-contained toilet units.  Use of pit-type privies will not be permitted.  Comply with regulations and health codes for the type, number, location, operation, and maintenance of fixtures and facilities.  Install where facilities will best serve the Project’s needs.
	C. Wash Facilities:  Install wash facilities supplied with potable water at convenient locations for personnel involved in handling materials that require wash-up for a health and sanitary condition.  Dispose of drainage properly.  Supply cleaning compounds appropriate for each condition.

	3.3 SUPPORT FACILITIES INSTALLATION
	A. General:  Locate temporary construction and support facilities for easy access.
	B. Storage Facilities:  Areas for storage of building materials are available onsite.  The Contractor shall provide his/her own security.  Specific locations for storage and craning operations will be discussed at the Pre-Bid Meeting and the Pre-Construction Meeting and as noted in the contract documents.
	C. Construction Parking:  Parking at the site is available and will be discussed in the pre-bid meeting.
	D. Temporary Enclosures:  Provide temporary enclosures for protection of construction, in progress and completed, from exposure, foul weather, other construction operations, and similar activities.
	E. Temporary Lifts and Hoists:  Provide facilities for hoisting materials and employees.  Truck cranes and similar devices used for hoisting materials are considered “tools and equipment” and not temporary facilities.
	F. Project Identification and Temporary Signs:  Prepare project identification and other signs of size indicated.  Install signs where indicated to inform the public and persons seeking entrance to the Project.  Support on posts or framing of preservative-treated wood or steel.  Do not permit installation of unauthorized signs.
	G. Collection and Disposal of Waste:  Collect waste from construction areas and elsewhere daily.  Comply with requirements of NFPA 241 for removal of combustible waste material and debris.  Enforce requirements strictly.  Do not hold materials more than seven (7) days during normal weather or three (3) days when the temperature is expected to rise above 80°F (27°C).  Handle hazardous, dangerous, or unsanitary waste materials separately from other waste by containerizing properly.  Dispose of material lawfully.

	3.4 SECURITY AND PROTECTION FACILITIES INSTALLATION
	A. Barricades, Warning Signs, and Lights:  Comply with standards and code requirements for erection of structurally adequate barricades.  Paint with appropriate colors, graphics, and warning signs to inform personnel and the public of the hazard being protected against.  Where appropriate and needed, provide lighting including flashing red or amber lights.
	B. Enclosure Fence:  Install an enclosure fence with lockable entrance gates.  Locate where indicated, or enclose the entire site or the portion determined sufficient to accommodate construction operations.  Install in a manner that will prevent people, dogs, and other animals from easily entering the site, except by the entrance gates.
	C. Security Enclosure and Lockup:  Install substantial temporary enclosure of partially completed areas of construction.  Provide locking entrances to prevent unauthorized entrance, vandalism, theft, and similar violations of security.
	D. Environmental Protection:  Provide protection, operate temporary facilities, and conduct construction in ways and by methods that comply with environmental regulations and minimize the possibility that air, waterways, and subsoil might be contaminated or polluted or that other undesirable effects might result.  Avoid use of tools and equipment that produce harmful noise.  Restrict use of noisemaking tools and equipment to hours that will minimize complaints from persons or firms near the site.

	3.5 OPERATION, TERMINATION AND REMOVAL
	A. Supervision:  Enforce strict discipline in use of temporary facilities.  Limit availability of temporary facilities to essential and intended uses to minimize waste and abuse.
	B. Maintenance:  Maintain facilities in good operating condition until removal.  Protect from damage by freezing temperatures and similar elements.
	C. Termination and Removal:  Unless the Designer requests that it be maintained longer, remove each temporary facility when the need has ended, when replaced by authorized use of a permanent facility, or no later than Substantial Completion.  Complete or, if necessary, restore permanent construction that may have been delayed because of interference with the temporary facility.  Repair damaged Work, clean exposed surfaces, and replace construction that cannot be satisfactorily repaired.



	017400 CLEANING
	PART 1 -  GENERAL
	1.1 RELATED DOCUMENTS
	A. Drawings and general provisions of the Contract including General and Supplementary Conditions, Bid Form, and other Division 1 Specification Sections apply to this Section.

	1.2 SUMMARY
	A. This Section includes administrative and procedural requirements for cleaning during the Project.
	B. Environmental Requirements:  Conduct cleaning and waste-disposal operations in compliance with local laws and ordinances.  Comply fully with federal and local environmental and anti-pollution regulations.


	PART 2 -  PRODUCTS
	2.1 MATERIALS
	A. Cleaning Agents:  Use cleaning materials and agents recommended by the manufacturer or fabricator for the surface to be cleaned.  Do not use cleaning agents that are potentially hazardous to health or property or that might damage finished surfaces.


	PART 3 -  EXECUTION
	3.1 PROGRESS CLEANING
	A. General
	B. Site
	C. Structures

	3.2 FINAL CLEANING
	A. General:  Provide final cleaning operations when indicated.  Employ experienced workers or professional cleaners for final cleaning.  Clean each surface or unit of Work to the condition expected from a commercial building cleaning and maintenance program.  Comply with manufacturer’s instructions.
	B. Complete the following cleaning operations before requesting inspection for certification of Substantial Completion for the entire Project or a portion of the Project.
	C. Removal of Protection:  Remove temporary protection and facilities installed during construction to protect previously completed installations during the remainder of the construction period.
	D. Compliances:  Comply with governing regulations and safety standards for cleaning operations.  Remove waste materials from the site and dispose of lawfully.
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